STIP/SHOPP PROJECTS COMPLETED BY THE DEPARTMENT IN FY 2009/2010

CD| EA5 | PPNO |COUNTY|ROUTE Word Descriptions Total Capitals Support/Capital, % | Document
01 | 29200 | 0161C MEN 020 |CONSTRUCT 2 WAY LEFT TURN LANE E 11,199,000 63.10% SHOPF
01] 29314 | 0013 DN 199 |REPLACE BRIDGE E 2,965,500 108.92% SHOPP
01 | 32470 | 0002F DN 101 |CONSTRUCT RETAINING WALL (8 LOC) g 7,247,000 91.72% SHOPP
01| 34540 | 0100F DN 101 |SHOULDER WIDENING AND LEFT TURN § 8,160,700 67.96% SHOPP
01 | 36431 | 0181E MEN 000 |REHABILITATE DRAINAGE § 644 200 221.98%| SHOPP
01| 39751 | 01797 MEN 101 |REALIGN ROADWAY 78,082,000 28.62%| SHOPP
01 | 4148V | 0119C LAK 020 |REHABILITATE ROADWAY AND REALIGN CURVES 19,530,000 36.97%| SHOPP

01 | 4293U | 4417 MEN 101 |CURVE IMPROVEMENT 2,518,000 96.75%| STIP
D1 | 43460 | 0143 MEN 000 |REPLACE MAINTENANCE STATION 9,500,000 37.47%] SHOPP
D1 | 47060 | 3059 LAK 029 |WIDEN AND INSTALL LIGHTING 905,800 62.36%| SHOPP

01 | 4738 4454 MEN 001 |REPAIR STORM DAMAGE 700,200 154.25%| SHOPP

01| 47390 | 4455 MEN 020 |REPAIR STORM DAMAGE 972,000 108.97%| SHOPP

01 | 47400 | 4456 MEN 101 _|REPAIR STORM DAMAGE 6,322,000 30.29%| SHOPP

01| 47410 | 4457 MEN 128 _|REPAIR SLIPOUTS 778,600 100.45%| SHOPP

01| 47430 | 2212 HUM 0896 |CONSTRUCT SOLDIER PILE WALL 822,400 109.79%| SHOPP
01| 47570 | 2223 HUM 036 |CONSTRUCT RETAINING WALL 1,257,500 102.26%| SHOPP
01| 47630 | 4484 MEN 162 |RECONSTRUCT AND REALIGN ROADWAY 996,000 9.95%| SHOPP
1| 4776 4468 MEN 101 |REPAIR STORM DAMAGE 246,000 194.86%| SHOPP
4779 4471 MEN 101 |[REPAIR SLIPOUT WITH RSP 598,800 2.46%| SHOPP

1 | 4786 2227 HUM 101 |PLACE ROCK SLOPE FROTECTION 361,500 95.54%| SHOPP

01 | 48091 2238 HUM 096 [REPAIR ROADWAY SLIPOUT 440,900 185.98% SHOPP

01 | 49530 | 3077 LAK 020 |REPLACE ASPHALT CONCRETE SURFACING 203,500 54.17%| SHOPP
01 - SUM ] 154,452,700 45.46%

02 | OE330 | 3405 SIS 005 |MAINTAIN BRIDGES $ 1,500,500 36.34%| SHOPP

02 | 0E830 | 3380 LAS 138 |[IMPROVE CURVE g 694,000 56.19%| SHOPP

1 02 | 0E850 | 3378 HE 003 [INSTALL ADA RAMPS #2207 E 140,800 248.44%| SHOPP

02 | 1E110 | 3389 SHA 005 |CONSTRUCT CONCRETE BARRIER 1 1,854,000 34.86%| SHOPP

' 02 | 25850 | opn22H LAS 395 |ROADWAY REHABILITATION 11,096,000 31.17%| SHOPP

02 | 2C580 | 3226 SHA 299 |REALIGN CURVE ] 2,462,000 61 .55%' SHOPP
02 | 2c710 229 SIS 005 |REPLACE BRIDGE DECK 2,567,000 59.64%] SHOPP
02 | 36200 026 SIS 00 1REMODEL AND LANDSCAPE REST AREAS 2,831,000 92.85%| SHOPP

| 02 | 35210 027 TEH 036 |RELOCATE MAINTENANCE STATION 505,000 48.48%| SHOPP

02 | 36890 | 3048 LAS 036 |RESURFACE SHOULDER ,469,000 39.05% STIP
02 | 36901 | 3275 PLU 085 |CONSTRUCT TURNOUTS 458,900

02 | 37070 3054 TEH 005 |REPLACE STRUCTURAL SECTION 6,291,000

02 | 3846U 104 TRI 289 |CONSTRUCT PASSING LANES AND CHAIN ON AREA 2,287,500

02 | 39790 143 SHA 289 |REALIGN CURVE AND IMPROVE DRAINAGE 4,015,699

02 | 4C360 | 3322 TRI 299 |WIDEN AND CONSTRUCT BARRIER 754 500

02 | 4C990 | 3345 SHA 005 [INSTALL MEDIAN BARRIER 2,538,500
02 - SUM 54,476,399
3 | 0AT10 | 98064 YUB 070 |ASPHALT CONCRETE OVERLAY [ 4,489,000 17.30%| SHOPP
3 | ocego | 5070 PLA 080 |REHABILITATE REST AREA § 3,726,000 61.32%| SHOPP

03 | 0C770 | 5072 PLA 080 [OVERLAY CONCRETE ROADWAY § 26,997,000 20.88%| SHOPP
3 | oEB40 | 6210 SAC 050 [PLANTING AND IRRIGATION 5 381,600 62.19% STIP
3 [ 1C111 | 42624 PLA 089 |[INSTALL INTELLIGENT TRANS. SYSTEM 2,253,500 103.06% SHOPP

03 | 1C490 | 2938 coL 020 |REPLACE BRIDGE ON NEW ALIGNMENT (SCOUR} 6,575,000 63.14% SHOPP

03 | 1E130 | 2782 coL 005 |UPGRADE METAL BEAM GUARD RAIL 2,998,500 22.75% SHOPP

03 | 2c210 | 5073 PLA 080 [PLANTING AND IRRIGATION .696,000 47.65%| SHOPP

03 | 2c843 | 1849 SAC 000 _|[FIRE AND LIFE SAFETY REPAIRS E 15,040,000 41 .0?%t SHOPP

03 | 2E130 | 6217 SAC 050 IWIDEN HIGHWAY 3.286,000 32,63%' SHOPP

03 | 2Ma40| 2270 BUT 070 [RESURFACE BRIDGE DECK g 598,000 44.70%| SHOPP

03 | 3565U | 3208 ED 050 |WIDEN HIGHWAY AND BRIDGES 43,504,000 52.85%] STIP

03 | 3a010 ] 5799 SAC 005 |SLAB REPLACEMENT 14,980,000 18.75%| SHOPP

03 | 3A270 411 BUT 099 |WIDEN TO 5 LNS, INST SIGNAL, CURE SIDEWALK, GUTTER, STORM DRAIN SYS 4,559,000 40.41% STIP

03 | 3C880 | 8367 SUT 092 |REPLACE OPEN GRADED ASPHALT 10,170,000 10.10%| SHOPP

03 | 3E040 092 PLA 080 |PLACE HOT MIX ASPHALT 50,750,000 9.71%| SHOPP
03 | 3250 | 2620 BUT 162 |INSTALL AND UPGRADE ADA CURB RAMPS 596,700 161.14% SHOPP
D3 | 3E520 | #9080 SAC 099 |SIGMNALIZE INTERSECTION E 603,900 40.12% SHOPP

3 | 3E870 | 8780 YOL 050 |IMPROVE BRIDGE DRAINAGE 287,200 19.71% SHOPP

03 | 3E960 | 8369 sSuT 099 [MODIFY TRAFFIC SIGNAL 476,700 134 46%| SHOPP

4AB50 | 5064 PLA 080 |REHABILITATE CULVERTS 1,689,000 99.00%| SHOPP

4AT00 | 4242 PLA 080 |REPLACE BRIDGE 21,915,000 22.49° SHOPP

4C031 5815 SAC 005 |INSTALL TRAFFIC MONITORING STATIONS 1,202,000 107.29% SHOPP

| 03 | 4E290 | 5984 SAC 080 [INSTALL FLASHING BEACONS AND RADAR SPEED SIGNS,MODIFY SIGNAL HEADS 240,000 187.71% SHOPP
03 - SUM 219,025,100 31.57%

04 | 0A240 | 0468H SCL 101 |REPLACE WEIGH IN MOTION SYSTEM ] 1,058,000 171.11%| SHOPP
)4 | DA531| 83208 SOL 080 |CONSTRUCT HOV LANES ] 29,550,000 19.66% STIP
)4 | 0AB21| 07790 | MRN 012 |REPLACE SIGNS 4,523,000 37.00%| SHOPP
)4 | 0A911 | 0752K | SON 001 _|REPLACE METAL BEAM GUARD RAIL 1,403,000 65.92% SHOPP

04 | 0A912] 0752W | SON 101 |UPGRADE TRAFFIC BARRIER AND GUARDRAIL END TERMINALS 2,186,000 57.97% SHOPP

04 | 0A913 | 0752X | SON 012 |REPLACE METAL BEAM GUARD RAIL 1,136,000 62.28% SHOPP

04 | OE720 | 0449P SCL 101 |TREAT BRIDGE DECKS 1,160,000 62.37% SHOPP

04 | 0E790 | 0120Q ALA 580 |TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS 1,221,500 60.10% SHOPP
4 | 0E900 | 0379R NAP 029 |TREAT BRIDGE DECK WITH METHACRYLATE 477,600 70.92% SHOPP
)4 | DE9S0 | 0142E ALA 013 |[TREAT BRIDGE DECKS 1,074,000 49.42% SHOPP
4 | 16251 | 0586 &F 001 |MODIFY TRAFFIC SIGNALS 3,832,000 82.38% SHOPP

04 | 16252 | 05664 SF 001_ [MODIFY TRAFFIC SIGNALS 4,794,000 56.23% SHOPP

04 | 16593 | 04400 SCL 085 |PLANTING AND IRRIGATION g 1,576,500 60.27% SHOPP
04 | 16584 | 0440C SCL 085 |HI.GH\M\ PLANTING AND IRRIGATION 1,963,500 49.29%| SHOPP
4 | 17790 | 0042A ALA 880 |REHABILITATE STRUCTURE 8,200,000 34.58%| SHOPP
4 | 1A500 | 00545 SM 000 |UPGRADE ATTENUATORS 151,000 153.18%| SHOPP
4 | 20777 | oossL ALA 000 [EXPAND EXISTING MAINTENANCE STATION 4,844,000 96.06%' SHOFP
04 | 2332F | 0016F ALA 880 |WETLAND MITIGATION IN SANTA CLARA ADJACENT TO RTE 237 450,900 50.94%]| STIP
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04 | 23320 | 0016F | ALA 80 [WIDEN EXISITING FREEWAY 80,660,700 34.08% STIP
04 | 24904 | 0096F | ALA 238 |WIDENING AND REHABILITATE 103,001,000 23.14%| SHOPP
04 | 27084 | 06810 | SM 001 |REPLACE EXISTING MEDIAN BARRIER 12,427,000 48.40%| SHOPP
04 | 27160 | 0319C | MRN | 101 |HIGHWAY PLANTING AND IRRIGATION 1,890,500 49.81%| SHOPP
04 | 29084 | 0112A | ALA 580 |WIDEN ROADWAY 47,410,000 7.32% STIP
4 | 2937U | 0338E | MRN_| 101 |WIDENING OFF RAMP 6,355,600 34.87%|  SHOPP
)4 | 3A560 | 0486K SCL 152 |INSTALL CENTERLINE RUMBLE STRIP 252,900 23027%| _ SHOPP
4 | 3A810 | 0017K | SOL | 080 |REPLACE WEIGH STATION MESSAGE SIGNS 928,300 85.33%| SHOPP
D4 | 35611 | 0383K | NAP 128 |CONSTRUCT ROCK SLOPE PROTECTION 130,400 435.96%| SHOPP
D4 | 35660 | 0636H M 035 |REPAIR DRAINAGE SYSTEMS 476,900 144.92%| SHOPP
D4 | 35672 | 0654 SM 084 |STORM DAMAGE REPAIR AT VARIOUS LOCATIONS 414,800 202.04%| _ SHOPP
04 | 35770 | 08085 | SON | 116 |CONSTRUCT SOIL NAIL WALL 903,000 140.47%| SHOPP
04 | 35840 | 0751B | SON | D001 |CONSTRUCT TIE BACK RETAINING WALL 2,252,500 122.30%|  SHOPP
04 | 44400 | 1017 ALA 084 |WIDEN HIGHWAY 669,000 ?Q.Bs%l STIP
4 | 4A531| O156L | ALA 580 |INSTALL TRAFFIC MONITORING STATIONS 611,500 53.94%| SHOPP
)4 | 4A532 | 0156H | SCL 101_|INSTALL TRAFFIC MONITORING STATIONS 2,617,000 41.61%| SHOPP
4 | 4A533 | 0156J | MRN | 101 |INSTALL TRAFFIC MONITORING STATIONS 3,689,000 4497%| _ SHOPP
)4 | 4A534 | 0156K | SOL 101_|INSTALL TRAFFIC MONITORING STATIONS 1,690,500 54.54%| SHOPP
4 | 4A535 | D1S6E | ALA 024 _|INSTALL TRAFFIC MONITORING STATIONS 1,248,500 52.42%| SHOPP
04 [ 4c152| 83150 | SOL 080 _|OVERLAY AND CRACK SEAL 805,000 16.03%] SHOPP
04 [ 45150 | 0837E SM 280 |INSTALL RSP 446,000 10.97%|  SHOPP
04 - SUM 3 386,392,100 33.01%
05 | 0A460 | 4600 SLO 227 |REHABILITATE ROADWAY & WIDEN BRIDGE S 8,063,000 58.95%| SHOPP
05 | 0C110| 0110K [ SLO 101_|HIGHWAY PLANTING AND IRRIGATION 2,623,000 36.52%| SHOPP
05 | 0C660 | 6600 SLO 166_|CONSTRUCT LANES 1,696,500 89.70% STIP
05 | 0C902 | 9000A | SCR | 001 |INSTALL VEHICLE DETECTION SYSTEMS 680,000 47.90%| SHOPP
05 | OE012 | 4025A SB 101 II_N_STAL_VEHICLE DETECTION SYSTEMS 826,000 33.32%| SHOPP
05 | OF980 | 0098 SLO 058 |REPLACE EXISTING BRIDGE 5,673,000 47.61%| _ SHOPP
05 | 0Js70 | 1878 SLO 001 _|CONSTRUCT CURB RAMP AND SIDEWALK 565,500 146.14%|  SHOPP
05 | 0K320 | 3200 SCR_| 017 |CONSTRUCT RETAINING WALLS 9,508,000 28.49%| SHOPP
05 | OK750 | 1938 SBT 025 |CURVE REALIGNMENT 543,200 114.25%| SHOPP
05/ 0230 | 1880 | MON | 198 |VERTICAL CURVE CORRECTION 1,197,800 115.10%|  SHOPP
05 | 0L280 | 2234 | MON | 001 |REALIGN LEFT TURN LANE 753,600 137.70%|  SHOPP
05 | oL450 | 0145 SB 101_|INSTALL METAL BEAM GUARD RAIL 1,815,500 46.99%| SHOPP
05 | 0L460 | 0146 SB 101 NSTRUCT METAL BEAM GUARD RAIL 1,334,950 4971%| SHOPP
05 [ om770| 0701 MON_| 101 LL METAL BEAM GUARD RAIL 86,000 83.42%| SHOPP
05 | ome40| 1911 SB 01 |PLACE ROCK SLOPE PROTECTION 419,000 105.41%| SHOPP
05 | ON210 | 4021 SBT 156 |INSTALL VEHICLE DETECTION SYSTEMS 317,800 180,68 %i SHOPP
05 | ONB50 | 1897 SB 101_|CONSTRUCT CURB RAMPS 562,900 171.65%|  SHOPP
05 | OP790 | 1935 SCR 129 |INSTALL TRAFFIC SIGNAL 223,400 186.06%|  SHOPP
05 | oPg70 | 1955 SCR_| 009 |CONSTRUCT RETAINING WALL 13,100 204.08%|  SHOPP
05 | 0Q080 | 2237 SBT 101_|PAINT BRIDGES 313,500 1.18%| SHOPP
05 [ 0Q6s0 | 1997 SB 135_|CONSTRUCT CONCRETE MEDIAN BARRIER 1,694,000 20.61%| _ SHOPP
05 | OR930| 2240 | MON | 001 |PAVING, DEBRIS REMOVAL, DEBRIS RACK CONST, ROCKFALL DRAPERY 3,200,000 5.39%| SHOPP
05 | 05750 | 276 SCR 001 |REPLACE CULVERT STORM SEWER 3 980,000 9.46%| _ SHOPP
05 | 28281 | AD119Y | SB 150 |PLANTING AND IRRIGATION 256,800 100.25%] _ SHOPP
05 [ 46070 | 460 SB 101_|WIDEN ON-RAMP 3,321,000 88.55% STIP
05 | 48062 | 4806A SB 101_|INSTALL VEHICLE DETECTION SYSTEMS 733,200 41.58%| SHOPP
05 | 48561 | 4856 SLO 101 |CONSTRUCT CLIMBING LANE 3 5,741,000 47.03% STIP
05 - SUM 5 55,173,450 56.36%]
06 | 0AS10 | 3463 KER 058 [PLANTING AND IRRIGATION 5 1,073,500 38.32% STIP
06 | 0C800| 6514 KER 005 |UPGRADE MEDIAN BARRIERS 5 1,240,500 90.51%|  SHOPP
06 | OF010 | 6212 KER 178_|INSTALL TRAFFIC SIGNALS 3 274,200 250.48%| SHOPP
06 | OF200 | 644 FRE 160 |CONSTRUCT CONCRETE BARRIER 3 30,500 147.68%|  SHOPP
06 | OF730 | 635/ KER 178 |INSTALL METAL BEAM GUARD RAIL 443,300 76.27%| _ SHOPP
06 | 0H270 | 6338 | MAD | 041 [INSTALL CENTERLINE RUMBLE STRIPS AND WIDEN SHOULDERS 1,683,000 57.10%| _ SHOPP
06 | OH280 | 6331 KER 046 |WIDEN SHOULDERS 383,200 B7.05%| _ SHOPP
06 | OH710| 6372 TUL 065 |INSTALL MEDIAN BARRIER 390,400 110.44%| _ SHOPP
06 | 0K210 | 6440 FRE 099 |CONSTRUCT FOG WARNING SYSTEM 12,030,000 13.98%| SHOPP
06 | 29330 | 5410 MAD | 089 |CONVERT TO DIVIDED FREEWAY 54,724,000 27.54% STIP
06 | 34234 | 00898 | FRE 180 _|HIGHWAY PLANTING AND IRRIGATION 1,868,000 34.20% STIP
06 | 38821 | 6405Y | TUL | 099 |PLANTING AND IRRIGATION 291,300 162.83% STIP
06 | 42060 | 1875 FRE 180 |ASPHALT CONCRETE RESURFACING 9,396,000 57.73%|  SHOPP
06 | 46070 | 6443 KER | 005 |HOT MIX ASPHALT CONCRETE SURFACING 16,184,000 16.21%|  SHOPP
06 | 46280 | 1648 FRE 090 |HIGHWAY PLANTING AND IRRIGATION 841,500 52.68%| SHOPP
06 | 4629¢ 039 KER 005 |REMODEL SAFETY ROADSIDE REST AREAS 2,786,000 85.45% HOPP
| 06 | 48501 2454 KER_| 058 |CONSTRUCT WALL 633,300 71.95% HOPP.
06 | 4856 5284 KER 119 |WIDEN INTERSECTION 1,087,300 157 26% HOPP
06 - SUM 3 106,770,000 33.96%
07 [ 11545 | 1167D | VEN 023 _|WIDEN ROADWAY AND SOUND WALL 68,790,000 26.66% STIP
o7 | 11679 | 1238J | VEN 118 _|WIDEN HIGHWAY 50,662,000 33.53% STIP
07 | 1178U | 0837A LA 405 |CONSTRUCT HOV LANES 155,267,900 38.16% STIP
07 | 1189F | 1231v | VEN 150 |WIDEN BRIDGE AND UPGRADE RAILING *POR/=11899 3,575,000 123.77%|  SHOPP
07 | 11973 | 0075F LA 002 |REPLACE AND UPGRADE BRIDGE RAILING 151,500 183.61%)]  SHOPP
07 [ 12721 | 3325 LA 138 |WIDEN CONVENTIONAL HIGHWAY(SEG 2) "SPLIT=1272U1 349,000 56.92%' STIP
o7 | 12723 | 3327 LA 138 _|WIDEN CONVENTIONAL HIGHWAY (SEG 7) “SPLIT=1272U1 039,000 47.54%|  STIP
07 | 12993 | 0760A LA 210 _|CLOSED CIRCUIT TELEVISION SYSTEM 11,938,000 70.20%]  SHOPP
07 | 16682 | 4046 LA 010 |REPLACE EXISTING HOV LANES 3 18,400,000 13.66%|  SHOPP
07 | 17217 | 2022Y LA 030 _|PLANTING AND IRRIGATION 3 795,000 78.24% STIP
07 | 17850 | 2119 LA 105 |WIDEN OFF RAMP 17,032,000 43.56% STIP
07 | 18000 | 2134 LA 091 |PLANTING AND IRRIGATION 2,387,000 52.20%| SHOPP
07 | 18260 | 2157 LA 134__|PLANTING AND IRRIGATION 1,419,500 71.05%| SHOPP
07 | 1X620 | 4148 LA 005 |SLAB REPLACEMENT *DO 8,113,000 13.41%| SHOPP
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07 | 1Y650 237 LA 091 |REPAIR EROSION AND_S-PALLS $ 921,400 90.28% SHOPP
07 | 20160 2342 LA 000 |[RECONSTRUCT MAINTENANCE STATION 3 5,082,000 69.96% SHOFP
07 | 21420 | 27390 LA 002 |RESURFACE ASPHALT CONCRETE 22,250,000 7.47% SHOFFP
07 | 22222 | 2950A LA 010 |BRIDGE RESTORAT!ION COLLECTORS AND ON/OFF RAMPS 20,481,000 38.04% SHOPP
07 | 22380 2972 VEN 118 |CONSTRUCT RAMPS 3,904,000 88.81% STIP
07 | 22480 2987 LA 047 |REPAIR BRIDGE DECKS 7,980,000 57.07% SHOPP
07 | 2266A | 3014B LA 005 |CONSTRUCT LITTER REMOVAL DEVICES 6,304,262 43.06%| SHOPP
| O7 | 226TA | 30158 LA 010 |CONSTRUCT LITTER REMOVAL DEVICES 12,470,000 37.38% SHOPP
07 | 24330 1 3371 LA 210 |CONSTRUCT METAL BEAM GUARD RAIL 5,645,000 37.26% SHOPP
7 | 24350 3387 LA 110 [INSTALL OVERHEAD SIGNS AND RESTRIPE 3,183,000 82.89% SHOPP
7 | 24360 3394 LA 405 |INSTALL METAL BEAM GUARD RAIL 6,657,000 52.06% SHOPP
7 | 24380 396 LA 060 |PLACE ASPHALT CONCRETE 7,463,000 44.73%| SHOPP
07 4440 3516 LA 405 |SLAB REPLACEMENT AND GRINDING 16,210,000 21.29% SHOPP
07 | 24690 | 3552 VEN 118 [INSTALL CHAIN LINK FENCE 212,100 203.54% STIP
07 | 2X300 | 4224 LA 005 |REPAIR FIRE DAMMAGE REPAIR DRAINAGE *DIR 4,280,000 12.12% SHOPP
07 | 2X320 4228 LA 091 |ROADWAY REHABILITATION 605,000 21.07% SHOPP
07 | 2X740 4297 VEN 126 |REPAIR DAMAGE CAUSED BY BRIDGE HIT *DIR 375,000 17.88% SHOPP
7 | 4E600 | 4208 LA 010 |REPLACE JOINT SEALS. 766,000 44.98%| SHOPP
7 | 4J180 4028 LA 002 |[CONSTRUCT BRIDGE 2,902,500 096.89% SHOPP
7 | 4J330 3265 LA 060 |SIDEWALKS, IRRIGATION, LANDSCAPING *OVERSIGHT/STATE FUNDS; PERMIT PRJ 258,000 .36% SHOPP
7 | 4L430 | 3862 VEM 150 |REPAIR SLOPE 1,250,500 79.38% SHOPP
07 | 4L9%0 3783 LA 210 |BRIDGE PRESERVATION 767,800 36.20% SHOPP
07 | 45540 4127 LA 001 |SIGNAL IMPROVEMENT 118,500 293.88% SHOPP
07 | 45710 | 4128 LA 001 [INSTALL LEFT TURN PHASES & SIGNALS 403,600 118.89% SHOPP
07 | 48730 4115 VEN 034 MODiFY TRAFFIC SIGNALS 242,400 162.55%| SHOPP
07 | 45790 4208 LA 213 |MODIFY TRAFFIC SIGNAL AND LIGHTING 229 500 181.18% SHOPP
07 | 45860 | 4184 LA 001 |CONSTRUCT CURB RAMPS 154,100 22573%| SHOPP
07 - SUM 3 488,034,562 37.82%
08 | 0C190 | D107E RIV 111_|REGRADE BRIDGE DECK AND REPAIR SPALLSICRACKS E 857,500 67.79%| SHOPP
08 | 0C810 | 0172Q SBD 015 |UPGRADE AND PAVE MEDIAN BARRIER. 4,623,000 45.28% SHOPP
08 | OES00 | 0137P 5BD 010 |CONSTRUCT CURB RAMPS E 711,800 234.40%| SHOPP
08 | OF190 | 000SK RIV 010 |UPGRADE ELECTRICAL SYSTEM, INSTALL STAND BY GENERATOR & LPG TANK b 490,000 134.72% SHOPP
08 | 0G410 | 0171E SBD 015 IREPAIR DRAINAGE SYSTEM SLOPES § 727,300 115.36% SHOPP
08 | OH320 | 02528 SBD 215 |ASPHALT CONCRETE OVERLAY 4,853,000 17.86%]| SHOPP
08 | 0JO60 | 0065H RIV 079 |[INSTALL TRAFFIC SIGNAL AND RESTRIPE INTERSECTION 372,500 254.84% SHOPP
08 | 0J370 | 0192H SBD 018 |INSTALL TRAFFIC SIGNALS 255,200 283.77% SHOPP
08 | 0JB4L Q258K RIV 371 |CONSTRUCT LEFT TURN LANE 340,900 158.86% SHOPP
D8 | OK680 | DOS7C RIV 010 |TREAT BRIDGE DECKS 1,641,500 22.95%| SHOPP
| 08 | 0K860 | 0253J SBD 09! INSTALL CENTERLINE RUMBLE STRIP 110,800 307.41% SHOPP
08 | OL240 | 0085J RIV o7 ETALL RUMBLE STRIP 177,200 129.67% SHOPP
08 | OM800 | 0175T SBD 01 ASPHALT CONCRETE OVERLAY 2,457 000 41.56% SHOPP
08 | OP540 | 0253K SBD 247 |REMOVE WODDEN CULVERTS. REPLACE WITH CONCRETE PIPE. 705,000 15,13% SHOPP
08 | OP580 | 00B0E RIV 074 |REPAIR DAMAGED ROADWAY AND CLEAR DEBRIS FROM CULVERTS 1,010,000 14.76% SHOPP
08 | 1A990 | 00O07F RI 010 |[CONSTRUCT BARRIERS 16,441,000 29.88% SHOPP
08 | 25960 | 0238H SBD 95 |INSTALL MEDIAN BUFFER & SHOULDER WIDEN W/RUMBLES STRIPS 1,622,500 126.63% SHOPP
08 | 3770U | O411G SED 000 |CONSTRUCT PARK AND RIDE AND INFRASTRUCTURE IMPROVEMENTS 4,042,000 73.38% SHOPP
08 | 38420 | 0151G SBD 010 |WIDEN AND STRIPE RAMPS 11,335,000 64.16% SHOPP
08 | 43430 | 0095F RIV 95 |UPGRADE DRAINAGE FACILITIES 1,881,000 70.96%| SHOPP
08 | 44971 | 02340 SBD 083 |ESTABL!SI- EXISTING PLANTING AND MONITORING E: 218.400 127.42%| SHOPP
08 | 45661 | OO76E RIV 091 |REPLACE EXISTING BRIDGE 17,052,000 54.57% STIP
08 | 47950 | 0012C SBD 000 |UPGRADE MAINTENANCE FACILITIES 1,101,500 150.54% SHOPP
08 w 0211M SBD 040 |REHABILITATE PAVEMENT & SHOULDER WIDENING 53,099,000 14.2_0% SHOPP
08 - SUM | 126,225,200 38.61%
09 | 21481 0182 INY 395 [WIDEN TO 4 LANE EXPRESSWAY 31,357,000 29.79% STIP
09 | 25801 0305 INY 385 |HOT MIX ASPHALT OVERLAY 10,644,000 46.07% SHOPP
09 | 26901 | 0335 MNO 395 |WIDEN SHOULDERS 8,596,000 36.22% SHOPP
)9 450 0443 NY 395 |UPGRADE SCENIC ROADSIDE REST AREA 1,145,500 140.46% SHOPP
i) 660 | 0442A NY 395 |ROADWAY REHABILITATION 7,312,000 34.36%) SHOPP
| 08 | 33650 | 0578 NY 395 |HOT MIX ASPHALT OVERLAY 811,500 44.55% SHOPP
09 | 33660 0577 MNO 108 |COLD IN-PLACE RECYCLE 2,169,500 20.14% SHOPP
09 -SUM 3 62,035,500 35.91%
| 10 | DABTO | 9940 STA 219 |WIDEN AND RESURFACE ROADWAY B 24 377,000 40.81% STIP
10 | OF650 5285 MER 058 |REALIGN INTERSECTION ] 1,754,000 126.61% SHOPP
10 | OF720 9380 STA 098 |PLANTING AND IRRIGATION 4,379,000 5.68% SHOPP
10 | 0G320 | 7544 Sl 088 |REALIGN OFFSET INTERSECTION, WIDEN SR-88 FOR LEFT-TURN CHANNELIZATION 2,008,000 121.20% SHOPP
10 | 0G750 | 0237 TUO 120 |RUBBERIZED HOT MIX ASPHALT OVERLAY 1,829,500 34.58% SHOPP
10 | 0G760 | 0238 SJ 088 |RUBBERIZED HOT MIX ASPHALT CVERLAY 700,000 0.17% SHOFP
10 | 0JB10 opag MER 140 |INSTALL TRAFFIC SIGNAL 598,500 183.07% SHOPP
10 | OL720 0239 STA 108 |HOT MIX ASPHALT RESURFACING 901,500 131.24% SHOPP
10 | oL9s0 | o096 5. 088 |INSTALL TRAFFIC SIGNAL 348,500 225.50%| SHOPP
10 | ON3S0 0107 5. 088 }EAIR BRIDGE GIRDER 232,700 118.17% SHOPP
10 | OMN400 | 0245 5. 205 |REPAIR BRIDGE GIRDER 977,000 42.05%| SHOPP
10 | ON20O 0143 MER 058 FNS"ALL NEW SIGNALS ] 488,900 131.83% SHOPP
10 | ON990 | 0118 TUO 049 |INSTALL TRAFFIC SIGNALS 239,700 340.12%| SHOPP
| 10 | 0Q890 | 0236 8J D12_]1_NS"ALL TRAFFIC SIGNAL AND INTERSECTION LIGHTING b 470,700 119.12% SHOPP
10 | 1A070 | 5300 MER 058 |REPLACE BRIDGE 8,068,300 77.85% SHOPP
| 10 | 30016 | 79658 SJ 205 |WIDEN FREEWAY AND BRIDGES 95,362,000 18.14% STIP
10 | 36250 | 03048 CAL 004 |2-LANE EXPRESSWAY 44,854,000 30.60% STIP
10 | 3A740 | 9568 STA 108 |REHABILITATE PAVEMENT 6,827,800 44.09% SHOPP
10 | 48231 | 5453Y | MER 099 |HIGHWAY PLANTING RESTORATION. 1,425,000 59.47%| SHOPP
10 | 48300 7486 SJ 026 |REALIGN EXISTING CURVE 3 2,829,500 79.65% SHOPP
10 | 49980 2505 AMA 88 |WIDEN ROADWAY $ 2,508,000 132.26% SHOPP
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STIP/ISHOPP PROJECTS COMPLETED BY THE DEPARTMENT IN FY 2009/2010

co | EA5 | PPNO |COUNTY|ROUTE Word Descriptions Total Capitals Support/Capital, % | Document
0. SUM S 202,179,700 34.55%
11] 06510 | 01356 |__SD 005 |PLANTING AND IRRIGATION 3 812,500 197.62% TIP
11| 08082 | 067 SD 015 |CONSTRUCT MANAGED LANES MIDDLE UNIT 3 3 95,565,000 27.70% STIP
11| 08034 | 067 SD 015 |CONSTRUCT MANAGED LANES MIDDLE UNIT 5 5 52,439,285 30.79%. TIF
11| 23960 | 080! sD 005 |HIGHWAY PLANTING RESTORATION 3 2,083,000 46.12%| _ SHOPP
11 25620 | 0044Y | IMP_| 11 |PLANTING AND IRRIGATION 5 1,506,500 84.31%] _ STIP
11| 25921 | 0654 SD 076 |INSTALL GONCRETE MEDIAN BARRIER 2,171,000 45.87%| _ SHOPP
11 | 26480 | 0950 SD 000 |REMODEL DISTRICT BUILDING 588,700 133.20%] __ STIP
11| 27620 | 0938 SD 805 |INSTALL RAMP METERS AND HOV LANES 2,740,500 94.79%| _ SHOPP
11| 28150 | 0720 SD 000_|INSTALL EXTRACTION SYSTEM 366.200 117.78%| _ SHOPP
11| 28160 | 0721 SD 000_|REMEDIATION OF CONTAMINATED SOILS 403,500 123.07%| _ SHOPP
11 28600 | 0849 SD 005 |INSTALL NEW SIGNAL 708,200 107.67%| _ SHOPP
11| 28810 | 0502 IMP__| 086 |INSTALL NEW TRAFFIC SIGNALS 362,300 116.94%| _ SHOPP
11 29110 | 0902 SD D05 |REHABILITATE BRIDGE DECK WITH METHACRYLATE 1,250,500 35.54%|  SHOPF
11| 29140 | 0903 SD 015 _|TREAT BRIDGE DECK 538,800 7410 SHOPP
11 | 298 1001 SD 015 |PLANTING AND IRRIGATION 884,000 45,28 SHOPP
11 - SUM | 162,529,985 33.23%
12 | 05621 | 4434 | ORA | 080 |CONSTRUCT BRIDGE AND WIDEN ROADWAY 5 67,012,000 3424%| ___STIP
12 | 07570 | 4967 ORA 405 |HIGHWAY PLANTING AND IRRIGATION 1,427,500 63.83% SHOPP
12 | 0C640| 2796 | ORA | 005 |WIDEN EXISTING RAMP 2,166,500 82.43%] _ STIP
12 | OF820 | 2670A | ORA | 005 |WIDEN RAMP 1,797,000 129.65%| _ SHOPP
12 [ OF910 | 3753 | ORA | 057 |TREE PRUNING AND TREE REMOVAL 356,400 175.04%| _ SHOPP
12 | 0G220 | 5246A | ORA | 605 |REPLAGE PAVEMENT AND TREAT DECKS 4,819,000 43.81%| _ SHOPP
12 | 06530 | 2322A | ORA | 001 |DRAINAGE WORK AND PLANTING 1,486,000 181.81%| _ SHOPP
12 | 0J170 | 28607 | ORA | 005 |MODIFY TRAFFIC SIGNALS AND INSTALL SIGNS 1,261,000 103.61%| _ SHOPP
12 | 0J240 | 24378 | ORA | 001 |ADJUST TRAFFIC CONTROL DEVICES 183,100 277.93%| _ SHOPP
12 | 0J310 | 5004A | ORA | 405 |MODIFY STRIPING 532,300 171.53%| _ SHOPP
12 | 0J480 | 5247 | ORA | 605 |REPLACE SIDEWALKS / CRUB RAMPS 245,900 230.79%| _ SHOPP
12 | 0J520 | 5095A | ORA | 405 |HOT MIX ASPHALT OVERLAY 170,000 277.60%| _ SHOPP
12 | 0J530 | 4095) | ORA | 073 |HOT MIX ASPHALT OVERLAY 307,100 288.43%| _ SHOPP
12 | 0J560 | 2624 | ORA | 005 |GROOVE EXISTING LANES OF PAVEMENT FR. POSTMILE 9.4 TO 13.2, REPLACE 1,049,000 102.71%)| __SHOPP
12 | 0J60D0 | 4543A | ORA | 091 |CONSTRUCT BARRIER 728,600 89.63%| _ SHOPP
J740 | 5381 | ORA | 142 |INSTALL ROCK SLOPE DRAPERY 261,100 181.45%| _ SHOPP
12 | 0J950 | 2854D | ORA | 005 |RESURFACE RAMP 125,800 311.31%| _ SHOPP
12 |OKOOD| 3102 | ORA | 039 |INSTALL SIGNAL AND LIGHTING 262,700 258.74%| _ SHOPP
12 | OKO10| 2487 | ORA | 001 |PLACE SHEET PILING & REBUILD LOST ROADWAY & SHOULDER EMBANKMENT 1,800,000 58.61%| _ SHOPP
12 | 0L570 | 4096K | ORA | 073 |REMOVE AND REPLACE FAILED DRAINAGE PIPE AND REPAIR SINKHOLE. 300,000 1561%)]  SHOPP
12 - SUM 86,291,000 49.18%
SW-SUM $__2,103,585,696 37.24%|
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Support to Capital "Scatter" Chart for Fy 2009/2010
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